

Introduction

This expanded guide provides a detailed technical approach for the product development and configuration of the Automated Client Booking and Itinerary Management System for IsleGo Travel & Logistics. It translates the approved design specifications and requirements into granular, actionable tasks focusing on the practical setup and customization of the chosen low-code SaaS platform. This document serves as a comprehensive roadmap for the development phase.

Platform Setup and Account Configuration

This is the initial setup of the SaaS platform, user accounts and foundational security measures.

SaaS Platform Selection and Subscription

- Action: Finalize the selection of a low-code SaaS project management platform (e.g., Team Gantt, Monday.com, Click Up or similar). The platform must explicitly support custom fields, automation rules, API integrations and robust user role management.
- Responsibility: Project Leader
- Verification: Confirm active subscription, access to administrative features and review platform documentation for API capabilities and customization options.

User Account Creation and Role Assignment

- Action: Create individual user accounts for all Travel Coordinators (e.g., 10 users) and Management personnel (e.g., 2 users) within the SaaS platform.
- Responsibility: Project Leader
- Details:
 - Travel Coordinator Role: Assign permissions for creating, editing and viewing all project-related data, including client details, vendor information and itinerary content. They should have access to generate and send itineraries.
 - Management Role: Assign permissions for viewing all project data, accessing dashboards and reports, but limited editing capabilities on core project data to maintain data integrity. They should have oversight of all coordinator activities.
 - Administrator Role: Full access to all system configurations, user management and data import/export functions.
- Verification: Each user can log in to access features relevant to their role and verify that unauthorized actions are restricted (NFR-05).

Template Creation and Customization

This focuses on configuring project and itinerary templates including the definition of custom data fields essential for IsleGo's operations.

Standard Vacation Project Template

- Action: Design and implement a standard project template within the SaaS platform for typical group vacations.
- Responsibility: Project Leader
- Details: The template should include:
 - Pre-defined Task Lists: A sequence of tasks for each project phase (e.g., "Client Onboarding," "Itinerary Planning," "Vendor Booking," "Client Finalization," "Post-Travel Follow-up").
 - Milestones: Key project checkpoints (e.g., "Client Deposit Received," "All Vendors Confirmed," "Final Itinerary Sent").
 - Custom Fields (Project Level):
 - Client_Name (Text)
 - Client_Email (Email)
 - Client_Phone (Phone Number)
 - Travel_Dates (Date Range)
 - Destination (Dropdown: Caribbean, Europe, Asia, Local, etc.)
 - Project_Status (Dropdown: Inquiry, Draft, Confirmed, Completed, Cancelled)
 - Assigned_Coordinator (User/Team Member)
 - Estimated_Budget (Currency)
 - Actual_Cost (Currency)
- Verification: New projects can be initiated using this template, pre-populating essential tasks and fields and all custom fields are visible and editable.

Itinerary Draft Template

- Action: Create a customizable itinerary draft template that can be automatically populated with project data and exported in a professional format (e.g., PDF or web link).
- Responsibility: Project Leader
- Details: This template should align with the UI design concepts for the Client Itinerary View (Section 5.3 of Design Specifications) and support FR-04. It should include dynamic sections for:
 - Daily Schedule: Date, Time, Activity Description, Location, Notes.
 - Accommodation: Hotel Name, Check-in/Check-out, Confirmation #, Address, Contact.
 - Transportation: Flight/Train/Bus Details, Departure/Arrival Times, Confirmation #.
 - Vendor Contact Information: Emergency contacts for hotels, guides, transport.
 - Custom Fields (Itinerary Item Level):
 - Activity_Type (Dropdown: Flight, Hotel, Tour, Transfer, Meal, Free Time)
 - Confirmation_Number (Text)
 - Vendor_Contact (Text/Phone)
 - Cost_Per_Item (Currency)
- Verification: A sample itinerary can be generated from a test project, demonstrating correct data population, formatting and export functionality.

Data Migration Strategy

This outlines the detailed process for transferring existing client and vendor data into the new system, ensuring data integrity and completeness.

Data Extraction from Legacy Systems

- Action: Extract all relevant client profiles, historical booking data and vendor contracts from existing manual spreadsheets (e.g., Excel, Google Sheets) and disconnected applications (e.g., individual calendar apps, email archives).
- Responsibility: Project Leader with support from Travel Coordinators.
- Details:
 - Client Data: Consolidate client names, emails, phone numbers, passport details, dietary restrictions and historical travel preferences into a single CSV or Excel file.
 - Vendor Data: Compile vendor names, contact information, service types, contract terms and payment details into a separate CSV or Excel file.
 - Data Cleaning: Remove duplicate entries, correct formatting errors and standardize data (date formats, currency symbols) to ensure compatibility with the new SaaS platform.
- Verification: Generate a report of extracted data counts and conduct manual spot checks for accuracy.

Data Mapping and Import

- Action: Map extracted data fields to the corresponding custom fields created within the new SaaS platform.
- Responsibility: Project Leader
- Details:
 - Utilize the platform's bulk import tools (e.g., CSV import, API-based import if available) to transfer cleaned client and vendor data.
 - Prioritize active client data and current vendor contracts for the initial migration (FR-01).
 - Mapping Example:
 - Legacy_Client_Name -> Client_Name (SaaS Custom Field)
 - Legacy_Passport_Num -> Passport_Details (SaaS Custom Field)
 - Legacy_Vendor_Type -> ServiceType (SaaS Custom Field)
- Verification: Conduct comprehensive spot checks on imported data for a representative sample (e.g., 10-20% of records) to ensure accuracy, completeness and correct field assignment. Cross-reference with original source data.

Integration with External Services

This details the configuration of integrations with external communication and scheduling tools.

Email and Calendar Synchronization

- Action: Configure native or API-based integrations with standard email clients (Outlook/Gmail) and calendar applications.
- Responsibility: Project Leader
- Details:
 - Email Integration: Set up automated email parsing for incoming client inquiries to automatically create new project tasks or update existing ones. Configure outgoing email templates for client communication (itinerary drafts, booking confirmations).
 - Calendar Integration: Synchronize project deadlines, task due dates and vendor confirmation dates with Travel Coordinators' individual calendars. This supports NFR-04 (Accessibility) and enhances FR-05 (Vendor Management) by providing timely alerts.
- Verification: Test automated email parsing by sending sample inquiries. Verify that project deadlines and task due dates appear correctly in integrated calendars.

Advanced Workflow Configuration and Automation Logic

This details the setup of automated workflows and reporting to enhance efficiency and oversight.

Task Dependency and Automation Rules

- Action: Configure task dependencies and implement automation rules within project templates to streamline workflows.
- Responsibility: Project Leader
- Details:
 - Dependency Logic: Ensure that tasks are linked logically (e.g., "Hotel Booking Confirmed" must precede "Itinerary Sent"). The system should prevent marking a dependent task as complete if its prerequisite is not met (FR-03).
 - Automation Rules (Examples):
 - Rule 1: IF Project_Status changes to "Confirmed" THEN Send automated welcome email to Client.
 - Rule 2: IF Task_Due_Date is 2 days away AND Task_Status is "Pending" THEN Notify Assigned_Coordinator.
 - Rule 3: IF Vendor_Payment_Due_Date is 1 day away THEN Create reminder task for Project Lead.
 - Rule 4: IF Client_Inquiry_Received THEN Start timer for NFR-01 (4-hour response time).
- Verification: Create test projects and trigger automation rules to confirm they execute as expected and dependencies are enforced.

Reporting and Dashboard Setup

- Action: Configure management dashboards and custom reports to display key performance indicators (KPIs) and provide real-time operational insights.
- Responsibility: Project Leader
- Details:
 - Dashboard Views: Create separate dashboard views for Travel Coordinators (focus on individual workload, upcoming tasks) and Management (focus on overall project status, team capacity, NFR-01/NFR-02 metrics).
 - Custom Reports: Develop reports to track:
 - Average client response time (to monitor NFR-01).
 - Number of scheduling/booking errors (to monitor NFR-02).
 - Current project load per coordinator.
 - Upcoming vendor payment deadlines.
- Verification: Management can access and interpret dashboard data accurately and custom reports generate correct data based on test scenarios.

Development Roadmap (3-Week Implementation Window)

This provides a granular timeline for the configuration and development tasks, aligning with the project's strict 3-week implementation window.

Week	Key Activities	Deliverables	Responsible	Dependencies
Week 1: Foundation & Data	Platform Setup: SaaS subscription, Admin account setup. User Management: Create all user accounts, assign roles/permissions. Custom Fields: Define all project and itinerary-level custom fields. Data Extraction: Extract and clean legacy client/vendor data. Data Import: Perform initial bulk import of cleaned data.	Configured SaaS environment, User accounts ready, defined custom fields, cleaned data files, Imported client/vendor data.	Project Leader	SaaS platform access, clean legacy data.
Week 2: Templates & Integrations	Project Templates: Create Standard Vacation Project template with tasks/milestones. Itinerary Templates: Design and configure dynamic itinerary draft template. Email/Calendar Integration: Set up and test external API integrations. Basic Automation: Implement core automation rules (e.g., status changes, basic notifications).	Standard Project Template, Itinerary Template, Working email/calendar sync, Initial automation rules.	Project Leader	Week 1 completion.
Week 3: Workflows & Reporting	Advanced Automation: Configure task dependencies, complex automation rules. Dashboard/Reports: Set up management dashboards and custom performance reports. Pilot Testing Prep: Prepare test cases and data for pilot project. Training Materials Review: Review draft user manual and training content.	Full automation suite, Operational dashboards, Test plan for pilot, Reviewed training materials.	Project Leader	Week 2 completion.

Conclusion

This document Product Development & Configuration Guide provides the detailed technical instructions and a clear roadmap for implementing the Automated Client Booking and Itinerary Management System. By following these steps, IsleGo Travel & Logistics will successfully transition to a more efficient, automated, and scalable operational model. This document is intended to facilitate the precise execution of the system's development and configuration.