

Reyann Mohammed

20240298

Project Proposal and Justification

Project Title: The implementation of an Automated Client Booking and Itinerary Management System for IsleGo Travel & Logistics.

Introduction of the Organisation

IsleGo Travel & Logistics is a boutique travel management agency based in Trinidad and Tobago that specialises in curated group vacations, corporate retreats and local eco-tourism excursions. The agency handles custom travel planning, regional transportation logistics and client scheduling for both domestic weekends staycations and international incoming travellers.

Project Overview

This project involves the procurement, customization and deployment of a centralized cloud-based project management and client booking platform. The system will automate the creation of travel itineraries, coordinate vendor payments (hotels, transport, tours) and provide a collaborative workspace where travel coordinators can manage multiple vacation project simultaneously.

Problem Statement

IsleGo Travel & Logistics currently relies on manual spreadsheets, disconnected calendar apps and fragmented email threads to manage complex group vacation itineraries. As the volume of booking increases, this manual workflow has resulted in an average response time of 48 hours for client inquiries, a 15% rate of scheduling overnights (such as missed tour bookings) and severe communication bottlenecks between team members. Without a structured digital system, the administrative overhead is capping the agency's revenue growth and hurting customer satisfaction.

Project Goals & Objectives

- To fully customize and deploy the new cloud-based booking and project tracking platform within a strict 3-week implementation window.
- To drastically improve customer service delivery by reducing client itinerary response and confirmation times from 48 hours to under 4 hours by the end of the rollout.
- To achieve operational excellence by reducing internal scheduling and vendor booking errors to 0% within two months of the system launch.
- To train 100% of the agency's travel coordinators to navigate and update the new system fluently before the peak vacation seasons begins.

Need Analysis

User (Staff & Client) Needs

Travel Coordinators – Need a visual, collaborative tool specifically utilizing integrated timelines and task dependencies to track planning phases, vendor confirmation deadlines and client deposits without digging through messy shared drives.

Management- Requires high-level, real-time visibility into the status of every active vacation project, resource workloads and overall operational capacity to ensure no customer requests declines.

Clients- Demand fast, accurate and professional looking itinerary drafts and real-time updates when booking details change.

Organization Needs

Operational Scalability- The agency's strategic business goal is to scale quarterly booking capacity by 30%. The current manual infrastructure physically cannot support this growth without causing employee burnout.

Centralized Data Repository – The business needs a single source of truth where all client's preferences, passport details and vendor contracts are securely stored and tied to specific travel projects.

Evidence of Need

Internal operational audits from the past quarter indicated that travel coordinators spend an average of 12 hours per week simply updating spreadsheets and manually cross-referencing team calendars. Furthermore, customer feedback data collected over the last 6 months revealed that 25% of clients cited "slow communication and delayed itinerary updated during the planning phase" as their primary frustration with the agency.

Consequence of Inaction

If IsleGo Travel & Logistics maintains its current manual workflow, it faces a projected 10% drop in customer retention due to slow service speeds, costly financial losses from human errors in manual vendor bookings and an absolute inability to scale and accept profitable corporate group packages during peak travel seasons.

Feasibility Study

Technical Feasibility

The project is highly feasible because it utilizes an established low code Software as a Service (SaaS) project management platform, (such as Team Gantt or a similar cloud tool).

Because it is a cloud-based solution, it requires zero capital expenditure on physical server infrastructure or specialized software developers.

The technical requirements are strictly limited to standard office computers and stable internet access both of which the organization already possesses.

The platform features an intuitive drag and drops interface making it technically accessible to staff members with basic computer literacy skills.

Economic Feasibility (Cost Benefit Analysis)

Projected Costs – The Financial investment is exceptionally low risk consisting of a software subscription fee (\$15 USD per user/month for 10 months) and a one-time staff training allocation of \$250 USD for learning resources.

Projected Benefits- Automating the itinerary workflow is calculated to reclaim 10 hours of lost productivity per staff members each week. Across 10 coordinators, this equates to 100 hours of recovered labour capacity per week. This newly freed operational capacity allows the agency to take on an additional 5 to 7 large group vacation packages per month easily recovering the software's annual subscription cost within the very first month of deployment.

Operational Feasibility

The main hurdle to operational feasibility is user adoption (getting staff to change their daily habits from spreadsheets to the new platform). To ensure smooth adoption, the project plan incorporates a mandatory, structured 3-day internal training workshop during the rollout phase. The software's visual nature (clear timelines and colour-coded tasks) makes it easy for travel coordinators to see the immediate benefits of their daily workload ensuring high operational buy in.

Schedule (Time) Feasibility

The project is highly realistic and doable within a tight structure three-week lifecycle broken down into clear operational phases:

Week 1 (Configuration) – Account setup, custom template creation (mapping out standard vacation milestones) and migrating active client data into the system.

Week 2 (Training & Testing) – Running the 3-day staff training workshops and pilot-testing the platform with a single upcoming weekend tour project.

Week 3 (Go Live) – Full system launch transitioning all active travel projects to the platform and officially decommissioning the old spreadsheet tracking system.

Conclusion

The implementation of an automated client booking and itinerary management system is a low-cost, high impact project that directly addresses the operational bottlenecks of IsleGo Travel & Logistics. By replacing outdated manual practices with a centralized cloud platform, the agency will immediately increase efficiency, eliminate costly scheduling errors and position itself to scale sustainably. Given its minimal technical risk, rapid time to market and clear financial returns, the project is exceptionally feasible and high justified.